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INSTRUCTIONS: 
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar 
quarter during which the projects are active.  

 

WisDOT Research Program Category 

 Policy Research 

 Wisconsin Highway Research Program 

 Other:        

Report Period (enter year and check which quarter) 

Year: 2014 

 Quarter 1 (Jan 1 – Mar 31)   Quarter 3 (Jul 1 – Sep 30) 

 Quarter 2 (Apr 1 – Jun 30)   Quarter 4 (Oct 1 – Dec 31) 

Project Title 

Self-Consolidating Concrete for Prestressed Bridge Girders 

WisDOT Project ID 

0092-15-03 

Principal Investigator Name 

Junwon Seo 

Project Oversight Committee Chair Name 

Rita Lederle 

Project Start Date (m/d/yyyy) 

11/17/2014 

(Area Code) Telephone Number 

605-688-5427 

(Area Code) Telephone Number 

608-261-6113 

Original End Date (m/d/yyyy) 

11/17/2016 

Email Address 

junwon.seo@sdstate.edu 

Email Address 

rita.lederle@dot.wi.gov 

Current End Date (m/d/yyyy) 

11/17/2016 

 

Project Schedule Status (check one) 

 On Schedule         On Revised Schedule         Ahead of Schedule         Behind Schedule 
 

Project Budget Status 

 

Project Description   

SCC has high potential prestressed bridge construction in Wisconsin, but there is a lack of definitive data on its material properties for 
WisDOT. The primary objective of the work proposed herein is to develop specific mix parameters that a SCC mix must satisfy and its 
specification for the use of SCC in prestressed girders used on WisDOT bridge projects. To accomplish this objective, this project will 
test several SCC samples for examining the following characteristics:  
 

 Material Properties  

 Time-Dependent Characteristics  
 

This project will not only help in better understanding the material properties of prestressed SCC girders, but will also provide 
recommendations related to its design and guidance that can be useful for a full-scale implementation on one of the department’s 
bridge projects. This implementation will be coordinated with WisDOT Bureau of Structures and a Precast Girder Producer for the 
design, implementation, testing, monitoring and documentation. 

 
Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.) 

 Kick-off meeting was held on November 11
th

, 2014. 

 The brief report comparing the merits of ASTM C157 and C426 for shrinkage tests was submitted to the POC, and the POC 
agreed that ASTM C157 should be used for this project. 

 Literature review (Task 1) on SCC martial properties and relevant state DOT’s practices and specifications has progressed; 

specifically, a survey was sent to different DOTs requesting information about their practices and specifications on SCC. 
DOT’s have responded our request by completing the survey and providing their practices and specifications. It indicates that 
some states to which we have sent the survey do not have any previous experience with SCC.  

 County material engineers and precasters (Task 2) in Wisconsin have been contacted to request information about the 

available materials and previous research information, but there is no response as of the present date.  

 
Anticipated Work Next Quarter 

 Finalize literature review.  

 Establish test matrix and send it to the POC for its approval. 
 Send a request of materials to the selected precasters in Wisconsin to initiate the SCC mix testing.  

  

Total 

Project Budget 

Expenditures Current 
Quarter 

Total Expenditures % Funds Expended % Work Completed 

$70,000.00 $0.00 $0.00 0% 5% 



Circumstances Affecting Project or Budget 

 Delayed responses to be obtained from the DOTs and precasters may happen due to holidays.  

 

Attach / Insert Gantt Chart and Other Project Documentation 

Quarterly Progress Report #1 (Oct 1
st

 - December 31
st

) 
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Kick-off Meeting         
 

          

 

Task 1: On Schedule 

Literature Review                     

Contact DOTs                     

Summarize DOT’s Responses to Survery                     

Establish Test Matrix                     

  

Task 2: On Schedule 

Contact Precasters in Wisconsin                     

 

 
 
(*enter text) 

 

For WisDOT Use Only 

Staff Receiving QPR 

J. Walejko 

Date Received (m/d/yyyy) 

12/31/2014 

Staff Approving QPR 

Rita Lederle  

Date Approved (m/d/yyyy) 
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